	Mon	Tus	Wed	Thu	Fri	Milestones
8-Weeks_Project Milestones						
July		15	16	17	18	**Milestone 1:** Research and study, sketch system design, design 3D holders and printing, hardware implementation.
	21	22	23	24	25	
	28	29	30	31	1	**Milestone 2:** Coding each Raspberry Pi and testing real-time data for lane keeping.
Aug	4	5	6	7	8	
	11	12	13	14	15	**Milestone 3:** V2V communication and safety driving testing.
	18	19	20	21	22	
	25	26	27	28	29	**Milestone 4:** Go live, documentation, and presentation.
Sep	1	2	3	4	5	